

JUSTIFICATION FOR CHANGE

PROJECT: Roof Replacement at Police Training Center

CONTRACT NO. 100-2018

CHANGE ORDER #: 1

1. Necessity for change: Flashing shall be provided at 2 roof penetrations in order to accommodate the relocation of an existing gas line and conduit currently located on the exterior face of the building.

2. Is proposed change an alternate bid? ___ Yes No

3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: None

Mayor_____
Date