

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2	Date:	September 3, 2021	
	Project:	Town Branch Commons Corridor	
	Location:	Vine, Midland, Newtown Pike	
To (Contractor):	Contract No.	044-2020	
	Original Contract Amt.	\$160,233.00	
	Cumulative Amount of Previous Change Orders		
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$160,233.00	
	Change Order No.	1	


You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Phase II Site Investigation - Archaeological Services		\$49,602.28	
	Total decrease	\$0.00		
	Total increase		\$49,602.28	
	Net Amount of this Change Order	\$49,602.28		
	New Contract Amount Including this Change Order	\$209,835.28		
	Percent Change - This Change Order			23.64%
	Percent Change - All Change Orders			30.96%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Bob Miller* (Proj. Engr.) Date 9.2.2021  
 Accepted by *[Signature]* (Contractor) Date 09-02-2021  
 Approved by *Bob Miller* (Director) Date 9.2.2021  
 Approved by *[Signature]* (Commissioner) Date 9.2.21  
 Approved by *Rinda Lorton* (Mayor or CAO) Date \_\_\_\_\_




**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Commons Corridor

CONTRACT NO. 044-2020

CHANGE ORDER: 1

1. Necessity for change: additional services for Phase II archaeological monitoring services to address unanticipated findings.
2. Is proposed change an alternate bid? \_\_\_Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor  
Date