



Mayor Jim Gray

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
Division of Grants and Special Programs

**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: NOVEMBER 4, 2011

**SUBJECT REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE
ORDER NO. 2 (FINAL) TO CONTRACT WITH MARRILLIA DESIGN
AND CONSTRUCTION FOR THE MAXWELL STREET SIDEWALK
AND BIKE LANE PROJECT**


On July 1, 2010 (Resolution No. 384-2010), Council authorized acceptance of bid from Marrillia Design and Construction in the amount of \$299,968.51 for the Maxwell Street Sidewalk & Bike Lane Project.

On April 14, 2011, Council approved Change Order No. 1 in the amount of \$8,470 as an adjustment for the federal prevailing wage rate, for a new contract total of \$308,438.21.

Division of Engineering has negotiated Change Order Number 2 (Final) in the amount of \$52,480.53 for increases/decreases in scope of work, for a new total of \$360,918.74.

Funds for Change Order No. 2 are budgeted in the Municipal Aid Program 1136-303202-3251-91715.

Council authorization to execute Change Order No. 2 (final) is hereby requested.



Irene Gooding, Director

Xc: Cheryl Taylor, Commissioner of Environmental Quality and Public Works

HORSE CAPITAL OF THE WORLD