







LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	December 16, 2020	
	Project:	Government Center Envelope Improvements	
	Location:	200 East Main Street	
To (Contractor): Structural Systems Repair Group, 2824 Stanton Avenue Cincinnati 45206	Contract No.	53-2020	
	Original Contract Amt.	\$697,000.00	
	Cumulative Amount of Previous Change Orders	-\$4,617.12	
	Percent Change - Previous Change Orders		-0.66%
	Total Contract Amount Prior to this Change Order	\$692,382.88	
	Change Order No.	3	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Total decrease	\$0.00		
	Total increase		\$10,784.15	
	Net Amount of this Change Order	\$10,784.15		
	New Contract Amount Including this Change Order	\$703,167.03		
	Percent Change - This Change Order			1.55%
	Percent Change - All Change Orders			0.88%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Project Manager)	Date	12-21-20
Reviewed / Accepted by		(Consultant)	Date	12-21-20
Accepted by		(Contractor)	Date	12-18-20
Approved by		(Director)	Date	12-21-20
Approved by		(Commissioner)	Date	12-21-20
Approved by		(Mayor or CAO)	Date	