

JIM GRAY
MAYOR



LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton, CAO
Urban County Council Members

FROM: 
Monica Conrad, Director
Parks and Recreation

DATE: August 15, 2017

SUBJECT: Request Council Authorization to execute Change Order #1 with Middlefork Contracting, LLC in the amount of \$1,857.50 for the Bridge Demolition at Mary Todd Park, Contract #55-2017.

Request:

Authorization to execute Change Order #1 in the amount of \$1,857.50 with Middlefork Contracting, LLC for the Bridge Demolition at Mary Todd Park, Contract #55-2017.

Why are you requesting?

This change order is necessary to have Middlefork Contracting, LLC demolish the existing bridge in preparation for installation of the new bridge. Cost of the work is \$1,857.50 with no additional calendar days to the construction schedule.

Department needs this action completed because: To adjust contract as required for construction.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$1,857.50
The cost for future FY is: \$0.00

Are the funds budgeted? Yes

The funds are budgeted or a budget amendment is in process: Budgeted
Account number: 1101-707603-7235-76101

File Number: 0899-17

Director/Commissioner: Conrad/Reed

