



TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: October 13, 2016

SUBJECT: Change Order No. 1 (FINAL) with L-M Asphalt Partners, Ltd., d/b/a ATS Construction for the Man O' War Boulevard-Pink Pigeon Parkway Intersection Improvement

Request:

Council authorization to execute Change Order No. 1 (Final) with L-M Asphalt Partners, Ltd., d/b/a ATS Construction for the Man O' War Boulevard-Pink Pigeon Parkway Intersection Improvement decreasing the contract amount by \$29,989.20 for a new total of \$312,669.92

Purpose of Request:

On July 5, 2016 (Resolution 449-2016), Council approved award of contract to L-M Asphalt Partners, Ltd., d/b/a ATS Construction for the Man O' War Boulevard-Pink Pigeon Parkway Intersection Improvement in the amount of \$342,659.12. The Division of Engineering has negotiated final change order decreasing the total by \$29,989.20 to provide for increases and decreases in construction quantities. Specific details regarding changes in the quantities of materials are provided in the Change Order form.

What is the cost in this budget year and future budget years?

No additional costs in future budget years are anticipated.

Are the funds budgeted? Encumbrance will be subtracted from the following account:

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF
3160	303202	3251	91715	MOW_PINK_2014	CONST_A	2014

File Number: 1158-16

Director/Commissioner: Burton/Paulsen

Irene Gooding, Director

