


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	June 1, 2020
	Contract Modification:	
	CONTRACT #:	C-066-2019


PROJECT: North Lexington Holdings II, LLC - Design for Stormwater Improvements Project


TO: North Lexington Holdings II, LLC

Original Contract Amount	\$22,458.07
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$22,458.07
Net (increase/decrease) in Contract Amount - (From following pages)	-\$58.07
Percent Change of This Contract Modification	0%
Original Contract Amount	\$22,458.07
Cumulative Amount of all Contract Modifications	-\$58.07
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$22,400.00

Recommended by  (Proj. Engr.) Date 6/11/2020

Accepted by _____ (Consultant) Date _____

Accepted by  (Contractor) Date 6/9/2020

Approved by  (Director) Date 6/18/20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: June 1, 2020
 Contract Mod #: 1
 CONTRACT #: #066-2019

Project: North Lexington Holdings II, LLC

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 58.07	\$ 58.07	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 58.07	
Total increase							\$ -
Net (increase) in contract price							\$ (58.07)

JUSTIFICATION FOR CHANGE

PROJECT: North Lexington Holdings II, LLC

CONTRACT NO. #066-2019

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date