

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

To (Contractor):
Tetra Tech, Inc.
Attention: Herbert R. Lemaster, P.E.
424 Lewis Hargett Circle, Suite 110
Lexington, Kentucky 40503

Date: November 7, 2025
Project: Haley Pike Landfill
Location: Lexington KY
Contract No. #344-2023
Original Contract Amt. \$743,000.00
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders 0.00%
Total Contract Amount Prior to this Change Order \$743,000.00
Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	System Operation Assistance	\$0.00	\$122,100.00
2	Process System Sampling	\$0.00	\$41,100.00
3	EQ Basin Sediment Accumulation Quarterly Tracking	\$0.00	\$14,400.00
4			
5			
6			
7		\$0.00	\$0.00
8		\$0.00	\$0.00
	Total decrease	\$0.00	
	Total increase		\$177,600.00
	Net Amount of this Change Order	\$177,600.00	
	New Contract Amount Including this Change Order	\$920,600.00	
	Percent Change - This Change Order		23.90%
	Percent Change - All Change Orders		23.90%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by: <i>James Donaldson</i>	(Project Manager)	Date: 11-11-2025
Reviewed / Accepted by: <i>Herbert R. Lemaster</i>	(Consultant)	Date: 11-11-2025
Accepted by: NA (Consultant Only)	(Contractor)	Date:
Approved by: <i>James M. Carver</i>	(Director)	Date: 11/11/25
Approved by: <i>Spencer Albrecht</i>	(Commissioner)	Date: 11/12/25
Approved by: <i>Spencer (Linda) Gordon</i>	(Mayor or CAO)	Date: 12/5/25

R-585-2025
Original R-649-2023
Contract #344-2023

JUSTIFICATION FOR CHANGE

PROJECT: Haley Pike Landfill

CONTRACT NO. #344-2023

CHANGE ORDER #: 1

1. On December 7, 2023 (Resolution 649-2023) Council authorized approval to execute a Professional Services Agreement with Tetra Tech, Inc. for services related to the Leachate Treatment System Improvement Project at Haley Pike Landfill. As outlined in RFP#44-2023, LFUCG requested a cost estimate to provide one year of post construction treatment system operation and maintenance services. The treatment system construction will be completed at the end of calendar year 2025. On October 23, 2025 Tetra Tech, Inc. provided an updated estimate for system oversight. This updated estimate includes system operation assistance, process sampling and analysis and sediment accumulation tracking in the equalization basin.
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: This is part of the system operation and maintenance.
8. Effect on contract completion date: Contract Completion Estimated to be December 31, 2026.



Mayor

Date

12/5/2025