

JUSTIFICATION FOR CHANGE

PROJECT: Senior Citizen Center Design

CONTRACT NO. 271-2014

CHANGE ORDER: 2

1. Necessity for change: #1 is necessary to comply with Resolution # 413-2014. #2 was a recommendation from Water Quality and Lexington Fire Department during LFUCG Plan Review.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date