

RESOLUTION NO. 773 - 2018

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 (FINAL) TO THE AGREEMENT WITH THE ALLEN COMPANY, INC., FOR THE WILSON DOWNING ROAD DRAINAGE IMPROVEMENTS PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$12,126.20, FROM \$993,882.50 TO \$1,006,008.70, AND EXTENDING THE DATE OF COMPLETION BY TWENTY-ONE (21) DAYS, FROM SEPTEMBER 14, 2018 TO OCTOBER 5, 2018.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:


Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with The Allen Company, Inc., for the Wilson Downing Road Drainage Improvements Project, increasing the contract price by the sum of \$12,126.20, from \$993,882.50 to \$1,006,008.70, and extending the date of completion by twenty-one (21) days, from September 14, 2018 to October 5, 2018.

Section 2 – That an amount, not to exceed the sum of \$12,126.20, be and hereby is approved for payment to The Allen Company, Inc., from account # 4052 – 303204 – 92211, pursuant to the terms of the Change Order.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: December 4, 2018

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

1288-18_MSC_X:\Cases\WATER-AIR\18-LE0001\LEG\00635860.DOCX