

February 27, 2017

Tricity Painting and Contracting
PO Box 462
Bedford, KY 40006

Morton House Exterior Repairs
Bid #79-2016
Change Order #1 - Cancel

FITZSIMONS OFFICE of ARCHITECTURE, INC.

112 West Third St. Lexington, KY 40508-1700

fax 859●226●9283


tel 859●243●0838

Ms. Sharon Hines:

The change order #1 for the above listed project, purchasing and installed a storage container for the amount of \$19,600 has been canceled due to discrepancies between the scope of work covered in the change order and recent communications from Tricity Painting and Contracting. The remainder of the project work is complete.

Tricity has been paid in full for the original contract amount. The one year warranty work for all labor and materials start date shall be January 1, 2017.

Sincerely yours,



Gregory Fitzsimons

CC: Jamshid Baradarian – LFUCG; file