

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE CONTRACT WITH LAGCO EXCAVATING, INC. FOR THE IDLE HOUR PARK DEMOLITION AND FOOTBALL FIELD CONSTRUCTION PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$18,015.00 FROM \$560,693.00 TO \$578,708.00.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with LAGCO Excavating, Inc. for the Idle Hour Park Demolition and Football Field Construction Project, increasing the contract price by the sum of \$18,015.00 from \$560,693.00 to \$578,708.00.

Section 2 - That an amount, not to exceed the sum of \$18,015.00, be and hereby is approved for payment to LAGCO Excavating, Inc. from account #1105-707602-7221-90319, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: February 4, 2016

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL  
1502-15:CEE:X:\Cases\GENERAL\15-LE0001\LEG\00512919.DOCX