

CONTRACT HISTORY FORM

Contractor: Lagco Inc.

Project Name: Demolition and Football Field Construction

Contract Number and Date: 154-2013

Responsible LFUCG Division: Parks & Recreation

CHANGE ORDER DETAILS

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>366,541.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>0.00</u>	<u>0%</u> % <i>(Line B / Line A)</i>
C. Total Contract Amount Prior to this Change Order:	\$ <u>366,541.00</u>	
<u>Current Change Order</u>		
D. Amount of This Change Order:	\$ <u>194,152.00</u>	<u>53%</u> % <i>(Line D / Line A)</i>
E. New Contract Amount Including this Change Order:	\$ <u>560,693.00</u>	<u>153%</u> % <i>(Line E / Line A)</i>

SIGNATURE LINES

Project Manager: Anthony R. Williams

Date: 3/16/15

Reviewed by: Michelle Kosieniak

Date: 3/16/15

Division Director: Jeff Deel

Date: _____