



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: MAY 14, 2019

SUBJECT: To amend Change Order No. 4, Final with Lagco, Inc. for construction of Meadows/Northland/Arlington Public Improvement Project, Phases 5E & F.

Request:

Request Council authorization to execute amended Change Order No. 4, Final with Lagco, Inc., in the amount of \$56,906.78 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5E & F.

Why are you requesting?

On December 1, 2016 (Resolution No. 694-2016), Council approved the execution of an agreement with Lagco, Inc. in the amount of \$552,333.00 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5E & F. On June 22, 2017 (Resolution No. 400-2017), Council approved the execution of Change Order No. 1 that provided for adjustment of quantities needed for construction. On December 7, 2017 (Resolution No. 755-2017), Council approved the execution of Change Order No. 2 that provided for adjustment of quantities needed for construction. On August 30, 2018 (Resolution No. 500-2018), Council approved the execution of Change Order No. 3 that provided for additional quantities needed for construction. On March 21, 2019 (Resolution No. 151-2019), Council approved Change Order No. 4, Final that provided for adjustment of quantities needed to complete construction. This Change Order should have also reduced the amount spent in Neighborhood Sewer funds and increased the amount spent in CDBG funds. This amendment corrects the error.

What is the cost in this budget year and future budget years?



Cost for Fiscal Year 2019 is \$56,906.78. New contract total is \$2,508,085.68.

Are the funds budgeted?

Funds for Change Order No. 4 are budgeted as follows:

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF	AMOUNT
3120	303202	3211	91713	CDBG 2019	C03	2019	\$100,704.18
4003	303202	3223	91715	NEIGHSEW_2013	CONSTRUCT	2013	(\$43,797.40)

File Number: 0555-19

Director/Commissioner: Burton/Hamilton



Charlie Lanter, Director