



**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CHANGE ORDER**

DATE: May 19, 2017  
Change Order #: 1 FINAL  
CONTRACT #: 253-2016

**Project:** West Loudon Avenue Sidewalk

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
5	ADD	Seeding and Protection	SY	6000	\$1.00	\$ -	\$ 6,000.00
7	DEL	Sodding	SY	404	\$5.00	\$ 2,020.00	\$ -
10	DEL	Tactile Warning Tile (labor only)	SF	127	\$15.00	\$ 1,905.00	\$ -
11	DEL	Sidewalk Ramps	SY	40	\$90.00	\$ 3,600.00	\$ -
12	DEL	Concrete Sidewalk	SY	510	\$60.00	\$ 30,600.00	\$ -
15	DEL	Tree Protection Fencing	LF	900	\$1.00	\$ 900.00	\$ -
17	DEL	DGA	TN	59.49	\$30.00	\$ 1,784.70	\$ -
21	DEL	Project Sign	EA	2	\$600.00	\$ 1,200.00	\$ -
22	DEL	MUTCD Signage	EA	2	\$500.00	\$ 1,000.00	\$ -
23	DEL	Permanent Pavement Markings	SF	300	\$7.00	\$ 2,100.00	\$ -
26	ADD	On-Site Railroad Inspector	DA	1	\$650.00	\$ -	\$ 650.00
27	DEL	Payment and Performance Bond	LS	0.0705	\$6,500.00	\$ 458.17	\$ -
28	DEL	No. 2 Stone	TN	30	\$35.00	\$ 1,050.00	\$ -
29	DEL	No. 57 Stone	TN	30	\$35.00	\$ 1,050.00	\$ -
35	DEL	Edge Key	LF	306	\$20.00	\$ 6,120.00	\$ -
40	DEL	MUTCD Signage	EA	1	\$500.00	\$ 500.00	\$ -
43	ADD	Tactile Warning Tile (labor only)	SF	44	\$35.00	\$ -	\$ 1,540.00

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CHANGE ORDER**

DATE: May 19, 2017  
Change Order #: 1 FINAL  
CONTRACT #: 253-2016

**Project:** West Loudon Avenue Sidewalk

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
<b>Total decrease</b>						\$ 54,287.87	
<b>Total increase</b>							\$ 8,190.00
<b>Net (increase) in contract price</b>						\$	\$ (46,097.87)

**JUSTIFICATION FOR CHANGE**

PROJECT: West Loudon Avenue Sidewalk

CONTRACT NO. 253-2016

CHANGE ORDER: 1 FINAL

- 1. Necessity for change:
- 2. Is proposed change an alternate bid? \_\_\_ Yes  No
- 3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
- 4. Effect of this change on other prime contractors: N/A
- 5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
- 7. Effect on operation and maintenance costs: N/A
- 8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor Date