




TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 14, 2017

SUBJECT: Columbia Gas Pipeline Relocation Agreement for Marquis Avenue SSRP
Resolution 602-2016, Change Order #1 (Final)

Request

The Division of Water Quality requests approval of Change Order #1 to the LFUCG agreement with Columbia Gas of Kentucky, Inc. for utility relocation of a 6-inch diameter gas main for the Marquis Avenue Sanitary Sewer Replacement.

Purpose of Request

The purpose of this request is to increase the agreed amount due Columbia Gas of Kentucky for the above referenced pipeline relocation. Per item 6 of the utility relocation agreement authorized by Resolution No. 602-2016, the requestor (LFUCG) shall pay Columbia Gas the actual cost of the relocation. The actual cost of the relocation totaled \$36,054.03 which is a \$12,524.03 increase above the original estimated \$23,530.00 cost presented in the utility relocation agreement for Job Order No. 16-0266670-00.

Project Cost in FY17 and in Future Budget Years

The change order results in a 53.23% increase of \$12,524.03 to the agreement. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are fully budgeted in:

4003- 303410 - 3472 - 92811 - 2015 - MARQUIS CONSTRUCT

Martin/Hoskins-Squier

