

CONTRACT HISTORY FORM

Contractor: Oracle Elevator

Project Name: Phoenix/Police HQ Elevator Renovation

Contract Number and Date: 636-2012 11/29/2012

Responsible LFUCG Division: General Services

CHANGE ORDER DETAILS

Summary of Previous Change Orders To Date

Dollar Amount

Percent Change to Original Contract

| | | |
|--|----------------------|------------------------------------|
| A. Original Contract Amount: | \$ <u>568,775.00</u> | |
| B. Cumulative Amount of Previous Change Orders: | \$ <u>0.00</u> | <u>0%</u> % (Line B / Line A) |
| C. Total Contract Amount Prior to this Change Order: | \$ <u>568,775.00</u> | |
| <u>Current Change Order</u> | | |
| D. Amount of This Change Order: | \$ <u>2,297.31</u> | <u>0%</u> % (Line D / Line A) |
| E. New Contract Amount Including this Change Order: | \$ <u>571,072.31</u> | <u>100%</u> % (Line E / Line A) |

SIGNATURE LINES

Project Manager: Gayle Thomas Date: 8/21/13

Grant Manager: _____ Date: _____

Division Director: [Signature] Date: 8/21/13


JUSTIFICATION FOR CHANGE


PROJECT: Phoenix/Police HQ Elevator Renovation

CONTRACT NO. 636-2012

CHANGE ORDER: 1

1. Necessity for change: The HVAC unit in the Phoenix elevator equipment can not be installed as designed due to space constraints. An additional electrical circuit and additional piping are necessary to accommodate the relocation of the unit.
2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: None

Recommended by  Mayor 10-1-13 Date
 (Project Manager)

Approved by  (Grant Manager)



Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

TRANSMITTAL

Date: October 1, 2013

Contract Number: 636-2012

Purchase Order Number: LF00101636

Bid Package Number: 156-2012

Capital Project Number: N/A

Work Order Number: N/A

Building: Phoenix & Police HQ

Project Description: Elevator renovation in Police HQ and Phoenix Buildings

To: Meredith Nelson

RE: Change Order #1, Oracle Elevator

CC:

From: Joyce Thomas

We Are Sending You:

Contract

Operation and Maintenance Manuals

Warranties

Attached

Payment Application

Plans

| Item | Copies | Description | Pages | Date |
|------|--------|----------------------------------|-------|---------|
| 1. | 1 | Change Order #1, Oracle Elevator | 3 | 8/21/13 |
| 2. | | | | |
| 3. | | | | |
| 4. | | | | |

THESE ARE TRANSMITTED AS INDICATED BELOW:

FOR APPROVAL

FOR ACTION

FOR YOUR USE

FOR FILE

FOR YOUR REVIEW AND COMMENT

FOR SIGNATURE

OTHER: _____

REPLY BY _____ TO AVOID DELAY IN CONSTRUCTION

Remarks: Please affix Mayor's signature and return a copy to me. Thanks.

SIGNATURES FOR THE SECOND CONTRACT RENEWAL OF THE CMOM (CAPACITY, MANAGEMENT, OPERATIONS, AND MAINTENANCE) PROGRAM MANAGEMENT OF ENGINEERING SERVICES RELATED TO THE EPA CONSENT DECREE FY 2014

Contract Renewal Amount -- \$ 345,000

ACCEPTED:

Hazen and Sawyer, P.S.C.

DATE: 9/3/13

BY: John B. Steinmetz
John Steinmetz, P.E., Senior Associate

RECOMMENDED:

Lexington-Fayette Urban County Government

DATE: 9-3-13

BY: Rod E. Chervus
Rod Chervus, Collection and Conveyance Manager

REVIEWED:

Lexington-Fayette Urban County Government

DATE: 9-3-13

BY: Charles H. Martin
Charles H. Martin, P.E., Director
Division of Water Quality

APPROVED:

Lexington-Fayette Urban County Government

DATE: 10/14/13

BY: Jim Gray
Jim Gray, Mayor