




TO: Mayor Jim Gray
Urban County Council

FROM: 
Sally Hamilton, Chief Administrative Officer

CC: Jenifer Wuorenmaa, Senior Administrative Officer, Office of the CAO
Jessica Walker, Administrative Officer, General Services

DATE: July 22, 2016

SUBJECT: Request a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with Environmental Demolition Group, LLC, for Environmental Hazard Abatement for Historic Courthouse, increasing the contract price by \$14,625.00 from \$360,000.00 to \$374,625.00 and an additional five (5) working days.

Request

Authorization to Execute Change Order #1 with Environmental Demolition Group, LLC in the amount of \$14,625.00 and an additional 5 working days to the construction schedule for Environmental Hazard Abatement for Historic Courthouse Contract #136-2016. The new contract total is \$374,625.00.

Why are you requesting?

During removal of floor finish included in the original abatement scope, approximately 7,500 square feet of concrete topping was found that needs to be removed by an abatement contractor due to the composition for \$14,625.00 and an additional five (5) working days to the construction schedule.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$14,625.00

The cost for future FY is: N/A

The funds are budgeted in:

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2606	133002	0001	90511	\$14,625.00

File Number: Environmental Demolition Group, LLC Contract #136-2016

Director/Commissioner: Sally Hamilton, Chief Administrative Officer

