




Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC SAFETY

Jim Gray
Mayor

Ronnie Bastin
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Ronnie Bastin, Commissioner, Public Safety

CC: Rick Curtis, Administrative Officer, Public Safety
Jessica Walker, Administrative Officer, General Services

DATE: August 27, 2015

SUBJECT: Request Council Authorization to Execute Change Order #6 with Churchill McGee, LLC in the amount of \$6,722.36 and an additional thirty-five (35) working days to the schedule for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014

Request

Authorization to: Execute Change Order #6 with Churchill McGee, LLC in the amount of \$6,722.36 and an additional thirty-five (35) working days to the schedule for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014

Why are you requesting? Per Proposal Request 14, a credit is due to the project for changes to the amount of grounding/carpet tiles in the building as described. Per Proposal Request 17, increase the current schedule 32 working days (which was not accounted for in Change Order #3). Per Proposal Request 19, a credit was due to the project for a change in price between this change order and Proposal Request 19 in Change Order #4. Per Proposal Request 21, add insulation enclosed in studs and drywall to interior walls as listed in the documentation, and increase the current schedule 3 working days. Per Proposal Request 22, delete all lockers indicated in the contract documents and add different size and style lockers at a greater total count of lockers as listed in the documentation.

Department needs this action completed because: To adjust the contract as required for construction.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$6,722.36

The cost for future FY is: N/A



Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC SAFETY

Jim Gray
Mayor

Ronnie Bastin
Commissioner

Are the funds budgeted?

The funds are budgeted or a budget amendment is in process: Budgeted

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2603	505001	5011	91017	\$6,722.36

File Number:

Churchill McGee, LLC Contract #287-2014

Director/Commissioner:

Ronnie Bastin, Commissioner, Public Safety