




MEMORANDUM

TO: Linda Gorton, Mayor
Urban County Council

FROM: 
Monica Conrad, Director of Parks & Recreation

DATE: August 25, 2025

RE: Authorization to execute Change Order 06 for \$31,648.00 with Haire Construction LLC. for Phoenix Park Reimagined Project. The new contract total is \$3,387,046.91

Request

Request for Council authorization to execute Change Order 07 with Haire Construction LLC. in the amount of \$31,648.00 for Phoenix Park Reimagined Project Contract # 114-2024 / Bid #20-2024

Why are you requesting?

The provide and install all wiring and poles for security cameras at Phoenix Park. Install of Music Ball in Playground. Resetting pavers by Library.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$31,648.00

The cost for future FY is: \$0

The funds are budgeted.

Account number:

PHOENIX_PK_2024/CONSTRUCT_CAP 2614 707602 7221 91015 774 2024 \$31,648.00

File Number: 0833-25

Director/Commissioner: Conrad/Ford

