

Lower Cane Run WWS
LGG Proposal Breakdown

Temporary relocate bike trail	\$ 21,482.00	
Temporary fence	\$ 21,078.00	
Relocate construction entrance and parking	\$ 10,839.00	
Erosion control	\$ 5,670.00	
Finish dress & seeding	\$ 7,304.00	
Temporary dewatering	\$ 7,354.00	
FRP pipe	\$ 232,776.00	→ \$ 319/LF
250LF of 48" pipe 13' deep		
90LF of 30" pipe 13' deep		
390LF of 36" pipe 12.5' deep		
Manholes	\$ 62,188.00	
3ea 5' diameter MHs approx 15' deep		
2ea 6' diameter MHs approx 15' deep		
Bypass pumping	\$ 198,017.00	@ what hourly rate?
Overhead and proffit	\$ 84,592.00	
	\$ 651,300.00	