

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	May 27, 2020
	Contract Modification:	
	CONTRACT #:	C-007-2017

PROJECT: Ashwood Townhouses of Laredo Association, Inc. Bioretention Project

TO: Ashwood Townhouses of Laredo Association, Inc

Original Contract Amount	\$16,170.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$16,170.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$78.96
Percent Change of This Contract Modification	0%
Original Contract Amount	\$16,170.00
Cumulative Amount of all Contract Modifications	-\$78.96
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$16,091.04

Recommended by <u><i>F.M. De</i></u>	(Proj. Engr.)	Date <u>6/5/20</u>
Accepted by _____	(Consultant)	Date _____
Accepted by <u><i>Heather Womack</i></u>	(Contractor)	Date <u>6.3.20</u>
Approved by <u><i>[Signature]</i></u>	(Director)	Date <u>6-12-20</u>
Approved by <u><i>Nancy Albright</i></u>	(Commissioner)	Date <u>6/16/2020</u>
Approved by <u><i>Linda Gorton</i></u>	(Mayor or CAO)	Date <u>7/10/2020</u>

JUSTIFICATION FOR CHANGE

PROJECT:	Ashwood Townhouses of Laredo Association, Inc
CONTRACT NO.	#007-2017
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant came in under budget
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton

Mayor

7/10/2020
Date