

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	October 9, 2019	
		Project:	Charles Young Center - Gymnasium Floor Replacement	
		Location:	540 E. Third St., Lexington, KY 40508	
To (Contractor): Cincinnati Floor Company 5162 Broerman Avenue Cincinnati, OH 45217		Contract No.	118-2019	
		Original Contract Amt.	\$70,313.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$70,313.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Refinish (sanding/ finish) of existing gymnasium platform flooring.	\$0.00	\$4,941.00	
	Total decrease	\$0.00		
	Total increase		\$4,941.00	
	Net Amount of this Change Order	\$4,941.00		
	New Contract Amount Including this Change Order	\$75,254.00		
	Percent Change - This Change Order			7.03%
	Percent Change - All Change Orders			7.03%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by		(Project Manager)	Date	
Reviewed / Accepted by		(Consultant)	Date	
Accepted by		(Contractor)	Date	
Approved by		(Director)	Date	
Approved by		(Commissioner)	Date	
Approved by		(Mayor or CAO)	Date	