




Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

David Holmes  
Commissioner

TO: Mayor Jim Gray  
Urban County Council

FROM:   
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: August 31, 2015

SUBJECT: Change Order #1 (FINAL) and contract extension for KIA; Walhampton Stormwater Improvements Project

---

Request

The Division of Water Quality requests approval of Change Order #1 (FINAL) to Grants Excavating, Inc. increasing the final cost of the Walhampton Stormwater Improvements project. Approval is also requested for contract extension for KIA documentation to account for weather related non-working days.

Purpose of Request

The Walhampton Stormwater Improvements were constructed using KIA funding to reduce the impact and frequency of stormwater flooding of streets and residential properties in the Walhampton Dr area.

Project Cost in FY16

Approval of this change order results in a net increase of \$14,183.76 to the contract. The revised contract amount including this change order will be \$719,816.26, representing a 2.01% increase of the original contract amount. Approval of the contract extension to the date of August 14, 2015 results in an increase of 24 days to the original end date of July 21, 2015.

Project Cost Impact for Future Budget Years

No direct future year cost. These improvements are to reduce an unknown amount of future damage and cleanup costs.

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3334-92211 2012 LFUCG WALHAMPTON\_2012 CONSTRUCT

Martin/Holmes