


R-89-2014



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Charles Martin
Acting Commissioner

Change Order Summary


Change Order No.1 (final)
Expansion Area 2A Contract 2 – Force Main RES# 707-2012
Lexington Fayette-Urban County Government
Division of Water Quality

Owner: Lexington Fayette-Urban County Government
200 East Main Street
Lexington KY, 40507

Contractor: Smith Contractors
1241 Bypass
N Lawrenceburg KY, 40324

SUMMARY OF INFORMATION

Date of Change Order:	01/27/2014
Date of Contract:	12/11/2012
Date of Notice to Proceed:	02/01/2013
Date of Contract Completion:	11/01/2013
Change in Contract Time (Calendar Days):	54
Original Contract Amount:	\$1,146,900.00
Previous Change Order Total:	\$0
Current Contract Amount:	\$1,146,900.00
Change Order # 1 Amount:	(\$62,897.59)
New Contract Amount Including Change Orders:	\$1,084,002.41
Percent of Change from Original Contract Amount:	-5%



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Charles Martin
Acting Commissioner

CONTRACT HISTORY FORM

Contractor: Smith Contractors of Lawrenceburg KY.

Project Name: Expansion Area 2A Contract - 2 - Force Main

Contract Number and Date: # 707-2012

Responsible LFUCG Division: Division of Water Quality

CHANGE ORDER DETAILS


<u>Summary of previous Change Orders to Date</u>	<u>Dollar Amount</u>
A. Original Contract Amount:	<u>\$1,146,900.00</u>
B. Cumulative Amount of Previous Change Orders:	<u>\$0</u>
C. Total Contract Amount Prior to this Change Order:	<u>\$1,146,900.00</u>
<u>Current Change Order</u>	
D. Amount of this Change Order:	<u>(\$62,897.59)</u>
E. New Contract Amount Including this Change Order:	<u>\$1,084,002.41</u>

SIGNATURE LINES

Project Manager: [Signature]

Reviewed By: [Signature]

Division Director: [Signature] 1-29-14



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

Charles Martin
Acting Commissioner

Change Order Signature Sheet

Change Order # 1(final)
Contract #707-2012
Deduct \$62,897.59

Expansion Area 2A Contract 2- Force Main
Lexington Fayette-Urban County Government
Division of Water Quality

SIGNATURES TO CHANGE ORDER ACCEPTED

Date: 1/15/14

By: [Signature]
Smith Contractors of Lawrenceburg KY

RECOMMENDED
Lexington Fayette-Urban County Government

Date: 1/27/2014

By: [Signature]
Rick Day, P. E. Construction Manager

REVIEWED
Lexington Fayette-Urban County Government

Date: 1/29/14

By: [Signature]
Charles Martin, P. E. Division Director

APPROVED
Lexington Fayette-Urban County Government

Date: 3-10-14

By: [Signature]
Jim Gray, Mayor