




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David L. Holmes
Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: February 4, 2015

Re: Request authorization to execute an agreement with Hubert Excavating and Contracting, LLC for Change Order #1 (FINAL); Blue Sky Force Main-Contract 2 project

The Division of Water Quality requests approval of Change Order #1 (FINAL) to Hubert Excavating & Contracting, LLC, reducing the final cost of the Blue Sky Force Main-Contract 2 project. The original amount of the contract was \$1,100,000, Change Order #1 (FINAL) reduces the contract amount by \$22,598.84. The revised contract amount including this change order is \$1,077,401.16. This Change Order represents a 2.1% decrease of the original contract amount.

Questions regarding this agreement should be directed to Rick Day, Construction Manager at (859) 425-2407.