



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: MARCH 1, 2019

SUBJECT: Change Order for Fiber Optic Cable Installation Program

Request:

Request Council authorization to execute Change Order with Arrow Electric Company, Inc., increasing the contract amount by \$6,847 for installation of infrastructure related to the Fiber Optic Cable Installation Program.

Why are you requesting: On July 3, 2018, (Resolution 406-2018) Council accepted a bid from Arrow Electric Company, Inc., in the amount of \$327,509 for the Man O'War Boulevard/Clays Mill Road Fiber Optic Cable Project, for the Division of Traffic Engineering. This project is for improvements to the traffic signal system network along Man o' War Boulevard from Nicholasville Road (U.S. 27) westward to Fort Harrods Drive, approximately 4.5 miles and along Clays Mill Road from Twain Ridge Road to Keithshire Way, approximately 1.2 miles.

Change Order is requested because the field conditions differed upon installation of the infrastructure. This required additional boring and installation of materials. Existing infrastructure proposed to be used at no cost to the project was unknowingly damaged in the past and resulted in the contractor performing additional work to complete the project. The costs of the change order per item are the same unit prices as in the original bid.

What is the cost in this budget year and future budget years? Cost for Fiscal Year 2019 is \$6,847.

Are the funds budgeted? Funds are budgeted.

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF
3160	303602	3605	91711	FIBEROPT_2016	CONSTRUCTION	2016

File Number: 0266-19

Director/Commissioner: Neal/Martin

