

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	March 11, 2016	
Project:	STA_ROOFS_2015	
Location:	Stations 3,6,9,17	
To: Fox Enterprises Inc.	Contract No.	
	Original Contract Amt.	\$139,828.45
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$139,828.45
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Station 6 & 9 - Additional Spaces Repaired		\$16,350.00	
1	24 hour mix for total project		\$7,450.00	
	Total decrease	\$0.00		
	Total increase		\$23,800.00	
	Net Amount of this Change Order	\$23,800.00		
	New Contract Amount Including this Change Order	\$163,628.45		
	Percent Change - This Change Order			14.55%
	Percent Change - All Change Orders			17.02%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Proj. Engr.) Date \_\_\_\_\_  
 Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

STA\_ROOFS\_2015

CONTRACT NO.

CHANGE ORDER: 1

1. These changes are necessary to cover the cost of additional concrete and labor to repair hazardous spaces on the Aprons at Station 6 and Station 9 that wasn't included in the original bid.
2. Is proposed change an alternate bid? \_\_\_Yes   X  No
3. Will proposed change alter the physical size of the project?   x  Yes \_\_\_No  
If "Yes", explain. Removed and repaired parking spaces and turnaround areas that weren't included in the original bid.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes   X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes   X  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date