

CONTRACT HISTORY FORM

Contractor: Smith Contractors, Inc

Project Name: Town Branch and West Hickman Wastewater Treatment Plant
Electrical, SCADA, Blower/Aeration and Pump Station Improvements

Contract Number and Date: 566-2012 October 25, 2012

Responsible LFUCG Division: Water Quality

CHANGE ORDER DETAILS

| Summary of Previous Change Orders to Date: | <u>Dollar Amount</u> | <u>Percent Change to Original Contract</u> |
|--|------------------------|--|
| A. Original Contract Amount: | <u>\$13,442,723.00</u> | <u>8%</u> Line B/Line A |
| B. Previous Change Order Total: | <u>\$1,091,502.81</u> | |
| C. Current Contract Amount: | <u>\$14,534,225.81</u> | |
| D. Amount of this Change Order: | <u>\$63,351.75</u> | <u>0.47%</u> Line D/Line A |
| E. New Contract Amount: | <u>\$14,597,577.56</u> | <u>109%</u> Line E/Line A |

SIGNATURE LINES

REVIEWED BY: Tiffany Rank DATE: 4/9/2014
DIVISION DIRECTOR: [Signature] DATE: 4-22-14