

309 Blue Sky Parkway
Lexington, KY 40509

Phone 859-263-5137
Fax 859-263-5139

CHANGE ORDER

August 1, 2017

Anthony Williams
Project Mgr.
LFUCG Div. of Parks & Rec.

RE: Castlewood Park Roof Project

Mr. Williams,

Pearce-Blackburn Roofing proposes to furnish labor and material for the above referenced project as follows:

1. Install 3 OMG drains in the areas that are retaining water from the inherited slope in the existing structure.
2. Install one drain line through the building and take it out through the brick into a fabricated scupper box and downspout.
3. Install 1/4" saddles between the drains and add another JM base sheet and 1/2" overboard.
4. Clean up and haul away all debris resulting in this project.

This change in scope should only delay work progress by 1-2 days from previous schedule. Without adding these drain no warranty will be able to be issued per manufacturer.

Should you have any questions or concerns, please contact me at 859-576-6867.

Change order total: \$9,874

Sincerely,

Rob Neal

Rob Neal

