

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	October 24, 2019
	Contract Modificaiton:	1
	CONTRACT #:	#243-2016

PROJECT: UeducateU

TO: William Henderson

Original Contract Amount	\$2,496.10
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$2,496.10
Net (increase/decrease) in Contract Amount - (From following pages)	-\$2,496.10
Percent Change of This Contract Modification	-100%
Original Contract Amount	\$2,496.10
Cumulative Amount of all Contract Modifications	-\$2,496.10
Percent Change of all Contract Modifications	-100%
New Contract Amount Including this Change Order	\$0.00

Recommended by *Jerome M. Carey* (Proj. Engr.) Date 10/29/19

Accepted by _____ (Consultant) Date _____

Accepted by *[Signature]* (Contractor) Date 10/27/2019

Approved by *[Signature]* (Director) Date 10/29/19

Approved by *Nancy Albright* (Commissioner) Date 11/20/19

Approved by *Rinda Gordon* (Mayor or CAO) Date 12/5/2019

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION	DATE:	October 24, 2019
	Contract Mod #:	1
	CONTRACT #:	#243-2016

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (2,496.10)	\$ (2,496.10)	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
Total decrease						\$ (2,496.10)	
Total increase							\$ -
Net (increase) in contract price							\$ 2,496.10

JUSTIFICATION FOR CHANGE

PROJECT:	UeducateU
CONTRACT NO.	#243-2016
CHANGE ORDER:	1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton
Mayor


Date 12/5/2019

Frank H Mabson

From: DocuSign NA3 System <dse_NA3@docusign.net> on behalf of William Henderson via DocuSign <dse_NA3@docusign.net>
Sent: Sunday, October 27, 2019 2:15 PM
To: Frank H Mabson
Subject: Here is your signed Change Order form #243-2016(1).pdf

[EXTERNAL] Use caution before clicking links and/or opening attachments.

DocuSign



William Henderson
hx12@yahoo.com

William Henderson has signed a document using DocuSign. Here is the message:

"Change Order form #243-2016(1).pdf"

Select VIEW DOCUMENT to securely view and download your documents.

Do Not Share This Email

This email contains a secure link to DocuSign. Please do not share this email, link, or access code with others.

Alternate Signing Method

Visit DocuSign.com, click 'Access Documents', and enter the security code:
9B1BC7212E3B4261A239B3F6B33C79383

About DocuSign

Sign documents electronically in just minutes. It's safe, secure, and legally binding. Whether you're in an office, at home, on-the-go -- or even across the globe -- DocuSign provides a professional trusted solution for Digital Transaction Management™.

Questions about the Document?

If you need to modify the document or have questions about the details in the document, please reach out to the sender by emailing them directly.

If you are having trouble signing the document, please visit the [Help with Signing](#) page on our [Support Center](#).

↓ [Download the DocuSign App](#)

This message was sent to you by William Henderson who is using the DocuSign Electronic Signature Service. If you would rather not receive email from this sender you may contact the sender with your request.


MAYOR LINDA GORTON



LEXINGTON

CHARLES MARTIN
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: October 24, 2019

SUBJECT: Change Order to Cancel Stormwater Quality Projects Incentive Grant Contract #243-2016

Request

Requesting approval to terminate award of a \$2,496.10 Stormwater Incentive Grant with William Henderson (UeducateU), Contract #243-2016.

Purpose of Request

The Grantee never followed through with the conditions of the grant.

Funds from this cancelled grant will be returned to the Stormwater Quality Projects Incentive Grant Program for award in FY20.

Project Cost in FY20 and in Future Budget Years

The cancelled grant of \$2,496.10 will be returned to fund 4052 for FY20 grant awards.

Are Funds Budgeted

Savings from this cancelled award are budgeted in:

4052 - 303204 - 3373 - 78112 - WQINCENTIVE_15 - WQ_GRANT

However, once the change order is approved, there will be a budget amendment to move the funds into:

4052 - 303204 - 3373 - 78112 - WQINCENTIVE_20 - WQ_GRANT

Albright/Martin

