



Hazen and Sawyer
230 Lexington Green Circle, Suite 520
Lexington, KY 40503 • 859.219.1126

July 7, 2021

Mr. Charles H. Martin, P.E.
Director of Division of Water Quality
Lexington-Fayette Urban County Government
125 Lisle Industrial Avenue, Suite 180
Lexington, KY 40511

Re: Request for Change Order
RMP Implementation Services

Mr. Martin:

Hazen has been providing engineering services related to the implementation of the Remedial Measures Plan (RMP) for several years. Based on the level of services required by LFUCG during this time, our average monthly invoice for the current Task Order has been just under \$72,000 (including subconsultants). As of the end of June 2021, Hazen's current purchase order (PO) for these engineering services has approximately \$114,000 remaining. Therefore, at the current rate we estimate that the current PO will expire in mid-August 2021.

Hazen is requesting a Change Order to continue the engineering services associated with the implementation of the RMP.

Additionally, we need hourly rates approved for two (2) new staff; please add:


- Rhonda Baker, Senior Technician at \$90/hour
- Daniel Honeycutt, Assistant Engineer at \$105/hour

Further, we can remove the hourly rates for two (2) departing staff; please delete:

- Logan Cordle, Assistant Engineer at \$118/hour
- Ethan Hypes, Assistant Engineer at \$118/hour

Please contact me or Kurt Zehnder if you have any questions or concerns.

Sincerely,



Jonathan E. Schubarth, P.E.
Associate Vice President

cc: Gary Haubner, P.E.
Bob Peterson, P.E.