


MAYOR LINDA GORTON



LEXINGTON

NANCY ALBRIGHT
COMMISSIONER
ENVIRONMENTAL QUALITY & PUBLIC WORKS

TO: Linda Gorton
Mayor

FROM: 
George S. Milligan
Construction Supervisor, EQ&PW

DATE: February 10, 2020

SUBJECT: Brannon Road Salt Barn Project
Change Order No. 1

Request

Authorization to:

The Mayor to sign Change Order No. 1 to the contract with Judy Construction Company for the subject project.

Why are you requesting?

The Department of Environmental Quality and Public Works needs this action because during construction the contractor was asked to add a man door next to the electric overhead door to allow access to the barn in case of electrical failure.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$1,913.00
The cost for future FY is: \$0

Are the funds budgeted?

Funds are budgeted.

FUND	DEPT ID	SECT	ACCT	BUD REF	AMOUNT
2607	303301	0001	90511	2017	\$1,913.00

APPROVED: 

Nancy Albright, Commissioner

File Number:

