



Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC SAFETY

Jim Gray
Mayor

Ronnie Bastin
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Chief Mark Barnard
Lexington Police Department

CC: Commissioner Ronnie Bastin
Department of Public Safety

DATE: June 12, 2017

SUBJECT: Echo 24 (R290-2017) – Change Order No. 1

Request

Request Council Authorization to approve Change Order No. 1 to contract R290-2017 with Echo 24 to increase contract by \$8,431. Original contract pricing \$\$63,142, this increases the total cost of the contract to \$71,573.

Why are you requesting?

Due to unanticipated overtime to complete the upper floor in the month of June. Echo 24 has encountered several problems that has caused delays in the project and this overtime is necessary to complete a portion of the building to get it ready for move in.

What is the cost in this budget year and future budget years?

This action increases the cost of the original contract by \$8,431. Total cost of contract \$71,573.

Are the funds budgeted? Yes

Accounting – 4022-505501-5511-91711 / BA #8601

File Number: 0707-17

**Director/Commissioner: Mark Barnard, Chief
Lexington Police Department**

MB/rmh