



AIA[®] Document G709[™] – 2001

Work Changes Proposal Request

PROJECT *(Name and address):*
1614 LYRIC THEATRE ADA
30 East Third Street
Lexington, KY 40507

PROPOSAL REQUEST NUMBER: 001

OWNER:

DATE OF ISSUANCE: 03.24.17

ARCHITECT:

CONSULTANT:

OWNER *(Name and address):*
Lexington-Fayette Urban County
Government
200 East Main Street
Lexington, KY 40507

CONTRACT FOR: General Construction

CONTRACTOR:

FIELD:

OTHER:

CONTRACT DATE: TBD

FROM ARCHITECT *(Name and address):*
Tate Hill Jacobs Architects
346 East Main Street
Lexington, KY 40507

ARCHITECT'S PROJECT NUMBER: 1614

TO CONTRACTOR *(Name and address):*
Schiller Architectural Hardware and
Door Systems
1032 Rushwood Court
Lexington, KY 40511

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Zero (0) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION *(Insert a written description of the Work):*

ADD Hardware to provide Desk Release Button with Power Supply per HARDware Group No. 01B (alternate option) as shown on Spec Section 087100, page 087100-9 in the Bid Documents.

ATTACHMENTS *(List attached documents that support description):*

NONE

REQUESTED BY THE ARCHITECT:

(Signature) Susan Stokes Hill

(Printed name and title) Susan Stokes Hill, Architect




CHANGE ORDER

TO OWNER: Lexington-Fayette Urban County Government 200 East Main Street Lexington, KY 40507 Phone: 859- 258-3320 Fax: n/a	FROM PRIME CONTRACTOR: Schiller Architectural Hardware and Door Systems 1032 Rushwood Court Lexington, KY 40511 Phone: 859-233-4427 Fax: 859-253-2831	CHANGE ORDER NUMBER: 1 P.O./CONTRACT NUMBER: 148-2017
JOB NAME AND LOCATION: Replacement of Doors at Lyric Theater 300 EAST THIRD STREET Lexington, KY 40508	SHIP TO: Replacement of Doors at Lyric Theater 300 EAST THIRD STREET Lexington, KY 40508	TERMS: Net 30

Original Contract Amount:	\$14,600.00
Change Order #1 – See attached.	\$955.00
Revised Contract Amount:	\$15,555.00

Prime Contractor:

Owner:



David Borgmeier, VP

Name and Title:

Date: March 30, 2017

Date: _____

**Project: 302512 - Replacement of Doors at Lyric Theater
 Contemplated Change Order # 1**

**PR-001. Add hardware to provide desk release button with power supply pre hardware group
 no. 01B.**

1	Single Door #3EB			
1	Electric Strike	6300 FSE	US32D	VO
1	Desk Release Button	15-2-3		MISC
1	Power Supply	PS902 900-4RL		VO

Section Totals

Finish Hardware	750.00
Installation	205.00
Pre-Tax Total	<u>955.00</u>

Taxes

KYX00 - Kentucky State Tax Exempt	-
Tax Total	<u>-</u>
Grand Total	<u><u>955.00</u></u>