

Change Order Request



C.O.R. # S3-7033-0001

G.C. #

Date: 5/28/2013

Project Name: S3-7033 Senior Citizen Center

Project #: S3-7033

To: Lexington Fayette Urban County Government
Attn: Dept. of Public Works
200 East Main Street

Lexington, KY 40507

From: Kalkreuth Roofing & Sheet Metal, Inc
Mollie Absher
2131 Capstone Drive
Lexington, KY 40511

Phone: Fax:

Phone: (859) 231-7663 Fax: (859) 231-7669

We hereby propose to make the following changes:

deduct for roof drains

deduct credit to eliminate the replacement of five of the six roof drains.
Five drains at \$789.00/each=\$3,945.00

Change Order Price	(\$3,945.00)
Original Contract Amount	\$55,989.00


This price is good for 5 days. If conditions change, this price is void.

We are requesting a time extension of 5 days in conjunction with this change.

Mollie Absher 5/28/2013
Author Date Sent

Accepted

The above prices and specifications of this Change Order request are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise specified.


Authorized Signature

5/29/13
Date of Acceptance