

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	Date:	02-Nov-22
	Contract Modification:	R-110-2024
	CONTRACT #:	Original R-307-2021 Contract #097-2021

PROJECT: North Lexington Holdings II, LLC Stormwater Quality Project Incentive Grant

TO: North Lexington Holdings II, LLC

Original Contract Amount	\$48,255.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$48,255.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$48,255.00
Percent Change of This Contract Modification	-100%
Original Contract Amount	\$48,255.00
Cumulative Amount of all Contract Modifications	-\$48,255.00
Percent Change of all Contract Modifications	-100%
New Contract Amount Including this Change Order	\$0.00

Recommended by <u>Frank H. Mel</u>	(Proj. Engr.)	Date: <u>2/6/2024</u>
Accepted by _____	(Consultant)	Date: _____
Accepted by <u>[Signature]</u>	(Contractor)	Date: <u>2/5/2024</u>
Approved by <u>[Signature]</u>	(Director)	Date: <u>2-7-24</u>
Approved by <u>Nancy Albright</u>	(Commissioner)	Date: <u>2/12/24</u>
Approved by <u>Linda Gordon</u>	(Mayor or CAO)	Date: <u>3/26/24</u>

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION

DATE: 02-Nov-22
Contract Mod #: 1
CONTRACT #: #097-2021

Project: North Lexington Holdings II, LLC Stormwater Quality Project Incentive Grant

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 48,255.00	\$ 48,255.00	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 48,255.00	
Total increase							\$ -
Net (increase) in contract price							\$ (48,255.00)

JUSTIFICATION FOR CHANGE

PROJECT:	North Lexington Holdings II, LLC Stormwater Quality Project Incentive Grant
CONTRACT NO.	097-2021
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton

Mayor

Date

3/26/2024

Stormwater Quality Projects Incentive Grant Program



NORTH LEXINGTON HOLDINGS II, LLC