

CONTRACT HISTORY FORM

Contractor: GRW Engineers, Inc.

Project Name: Investigation and Design for Expansion Area 2A Pumping Station and Force Main


Contract Number and Date: R-55-2009 12-Feb-09


Responsible LFUCG Division: Division of Water Quality


CHANGE ORDER DETAILS

<u>Summary of Previous Change Orders To Date</u>	<u>Dollar Amount</u>	<u>Percent Change to Original Contract</u>
A. Original Contract Amount:	\$ <u>380,000.00</u>	
B. Cumulative Amount of Previous Change Orders:	\$ <u>120,190.00</u>	<u>32%</u> % (Line B / Line A)
C. Total Contract Amount Prior to this Change Order:	\$ <u>500,190.00</u>	
<u>Current Change Order</u>		
D. Amount of This Change Order:	\$ <u>5,200.00</u>	<u>1%</u> % (Line D / Line A)
E. New Contract Amount Including this Change Order:	\$ <u>505,390.00</u>	<u>133%</u> % (Line E / Line A)

SIGNATURE LINES

Project Manager:  Date: 7-1-13

Reviewed by:  Date: 7-1-13

Division Director:  Date: 7/1/13