





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	December 17, 2020	
	Project:	Government Center Envelope	
	Location:	200 East Main Street	
To (Contractor):	Contract No.	126-2019	
	Original Contract Amt.	\$64,000.00	
	Cumulative Amount of Previous Change Orders	\$38,712.14	
	Percent Change - Previous Change Orders		60.49%
	Total Contract Amount Prior to this Change Order	\$102,712.14	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Total decrease	\$0.00		
	Total increase		\$12,866.00	
	Net Amount of this Change Order	\$12,866.00		
	New Contract Amount Including this Change Order	\$115,578.14		
	Percent Change - This Change Order			20.10%
	Percent Change - All Change Orders			80.59%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Project Manager)	Date	12-21-20
Reviewed / Accepted by		(Consultant)	Date	12-23-20
Accepted by	N/A	(Contractor)	Date	N/A
Approved by		(Director)	Date	12-21-20
Approved by		(Commissioner)	Date	12-21-20
Approved by		(Mayor or CAO)	Date	