



Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Dowell Hoskins-Squier  
Commissioner

TO: Mayor Jim Gray  
Urban County Council

FROM: Charles Martin, PE *CM*  
Director Division of Water Quality

DATE: February 17, 2016

SUBJECT: Blue Sky Pump Station and Force Main Change Order 3 (Final)  
Adjustment to Final Contract Amount and Accounting-Contract Number 242-2012

---

### Request

The purpose of this memorandum is to request approval of change order #3 to the engineering contract with Bell Engineers to decrease the final contract amount by \$1,248.00 for the Blue Sky Pump Station and Force Main Project, and to change the accounting used in change order number #2.

### Why are you requesting?

This amendment will decrease the contract by \$1,248.00, adjusting the final contract amount to \$223,626.79. The amendment will also change the accounting on change order #2 to use up remaining grant funds received from the state.

### What is the cost in this budget year and future budget years?

There are no additional project costs involved—decrease in total project cost and accounting adjustment.

### Are the funds budgeted?

Funds are budgeted for the accounting adjustment to the previous change order in:  
3400 303401 3401 92711 BLUESKY\_2006 STA\_GRANT

**File Number:** 242-2012

**Director/Commissioner:** Martin/Hoskins-Squier