



R298-2012

R-298-2012  
Contract #: 277-2011

Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Richard Moloney  
Acting Commissioner

**CONTRACT HISTORY FORM**

Contractor: ABR Construction Inc.

Project Name: Lexington Mall Sanitary Sewer Trunk Realignment


Contract Number and Date: # 166-2011

Responsible LFUCG Division: Division of Water Quality


**CHANGE ORDER DETAILS**


<u>Summary of previous Change Orders to Date</u>	<u>Dollar Amount</u>
A. Original Contract Amount:	<u>\$555,431.65</u>
B. Cumulative Amount of Previous Change Orders:	<u>\$0</u>
C. Total Contract Amount Prior to this Change Order:	<u>\$555,431.65</u>
<u>Current Change Order</u>	
D. Amount of this Change Order:	<u>\$6,028.06</u>
E. New Contract Amount Including this Change Order:	<u>\$561,459.71</u>

**SIGNATURE LINES**

Project Manager: 

Reviewed By: \_\_\_\_\_

Division Director:  5/7/12



Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Richard Moloney  
Acting Commissioner

## Change Order

---

**Change Order No.1 (Final)**  
**Lexington Mall Sanitary Sewer Trunk Realignment**  
**Lexington Fayette-Urban County Government**  
**Division of Water Quality**

**Owner:** Lexington Fayette-Urban County Government  
200 East Main Street  
Lexington KY, 40507

**Contractor:** ABR Construction Inc.  
555 West Fourth Street  
Lexington KY, 40508

### **SUMMARY OF INFORMATION**

<b>Date of Change Order:</b>	<b>05/03/2012</b>
<b>Date of Contract:</b>	<b>04/28/2011</b>
<b>Date of Notice to Proceed:</b>	<b>07/11/2011</b>
<b>Date of Contract Completion:</b>	<b>12/12/2011</b>
<b>Change in Contract Time (Calendar Days):</b>	<b>0</b>
<b>Original Contract Amount:</b>	<b>\$555,431.65</b>
<b>Previous Change Order Total:</b>	<b>\$0</b>
<b>Current Contract Amount:</b>	<b>\$555,431.65</b>
<b>Change Order # 1 Amount:</b>	<b>\$6,028.06</b>
<b>New Contract Amount Including Change Orders:</b>	<b>\$561,459.71</b>
<b>Percent of Change from Original Contract Amount:</b>	<b>1%</b>



Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Richard Moloney  
Acting Commissioner

**Change Order Signature Sheet**

Change Order # 1 (Final)  
Contract # 166-2011  
Add \$6,028.06

Lexington Mall Sanitary Sewer Trunk Realignment  
Lexington Fayette-Urban County Government  
Division of Water Quality

**SIGNATURES TO CHANGE ORDER ACCEPTED**

Date: 4/25/2012

By:   
Christian Ach, ABR Construction

**RECOMMENDED**

Lexington Fayette-Urban County Government


Date: 5-13-2012

By:   
Rick Day, Construction Manager

**REVIEWED**

Lexington Fayette-Urban County Government

Date: 5-7-12

By:   
Charles Martin, Division Director

**APPROVED**

Lexington Fayette-Urban County Government

Date: 6-11-12

By:   
Jim Gray, Mayor