

KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding) CHANGE ORDER

lpa-DOH-chgord
Mod 07/2/10

Page _____
 Contract ID 81-2022 Project Sponsor LFUCG
 Change Order No 1 County Fayette
 Contractor Bluegrass Contracting Corporation Project Number _____
 Contractor _____ Project Name Construction of Davis Park
 Address P.O. Box 11638 Lexington, KY 40576-1638

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
1	Geotextile Fabric	1,500.000	S.Y.	2.00	3,000.00
2	No. 2 Stone	500.000	Ton	28.00	14,000.00
3	Add Alternate #2 Playground equipment & Surfa	1.000	L.S.	251,000.00	251,000.00
4	Add Alternate #3 Pavillion Structure	1.000	L.S.	94,250.00	94,250.00
5	Add Alternate #4 Half court basketball court	1.000	L.S.	40,655.00	40,655.00
<i>Total for this Page</i>					402,905.00
<i>Total for Continuation Page(s)</i>					18,420.00
<i>Total Contract Items</i>					421,325.00

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount

Time Extension/Explanation:

Contractor requesting an additional 124 days due to adverse weather/site conditions and admininstrative delay.

Total for this Page
Total for Continuation Page(s)
Total Supplemental Agreement

Total Increase Amount \$ 421,325.00

Reasons for Proposed Changes:

Items 1 & 2 are required to correct grade for hard surfaces under parking lot and pavillion plaza and basketball court.

Items 3 through 5 are add alternates from bid 81-2022. With the additional funds from the modified sunset agreement these are now within the project budget.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested _____
Project Engineer DATE

Recommended _____
Chief District Engineer DATE


Recommended _____
Deputy State Highway Engineer DATE

Approved Anthony R. Williams 3/29/23
LPA Signature Authority DATE

Project Manager 3/29/23
Title DATE

Approved _____
State Highway Engineer DATE

Bluegrass Contracting Corporation
Contractor

By: 
3/29/23
Date

KENTUCKY TRANSPORTATION CABINET

Page

**Local Public Agency (Department of Highways Funding)
CHANGE ORDER**

Contract ID	81-2022	Project Sponsor	LFUCG
Change Order No	Sheet 1	County	Fayette
Contractor	Bluegrass Contracting Corporation	Project Number	
Contractor		Project Name	Construction of Davis Park
Address	P.O. Box 11638 Lexington, KY 40576-1638		

Reasons for Proposed Changes: