



Kentucky Transportation Cabinet
Office of Local Programs
LOCAL PUBLIC AGENCY CHANGE ORDER

TC 20-32
7/2010
Page 1 of 3

Page		Project Sponsor	LFUCG
Contract ID	PO2-628-1500003706	County	Fayette
Change Order No		Project Number	7-03709.00
Contractor	Palmer Engineering	Project Name	Town Branch Trail Phase 5
Contractor Address	400 Shoppers Dr, Winchester, KY 40392		

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					
<i>Total for Continuation Page(s)</i>					
<i>Total Contract Items</i>					

Proposed Items of Supplemental Agreement:

Ref. No.		Description	Quantity	Unit	Unit Price	Amount
1	Add	Landfill impact report	1.000	LS	10,000.00	10,000.00
2	Add	Hydroexcavation activities	5.000	day	7,200.00	36,000.00
<i>Total for this Page</i>						46,000.00
<i>Total for Continuation Page(s)</i>						
<i>Total Supplemental Agreement</i>						46,000.00
<i>Total Increase Amount</i>						\$ 46,000.00

Time Extension/Explanation:

N/A

Reasons for Proposed Changes and Cost Analysis:

To insure the post-construction integrity of the closed Old Frankfort Pike landfill, Palmer Engineering has procured a landfill engineering firm to perform an in-depth analysis of the project's short and long-term impact on the landfill, and provide a report of their findings. This request also includes an allowance for design-phase utility location services along the project corridor.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested 3-27-24
Project Engineer DATE

Recommended _____
District LPA Coordinator DATE

Recommended _____
Commissioner of Rural & Municipal Aid DATE

Approved 3-27-24
LPA Signature Authority DATE

Municipal Engineer, sr. 3-27-24
Title DATE

Approved _____
Secretary of Transportation Cabinet DATE

Palmer Engineering
Contractor

By: _____

Date