



**JUSTIFICATION FOR CHANGE**

PROJECT:

Pebble Creek Bank Stabilization Project

TO:

Del Mae, LLC 204 Jackson Fariston Road London, KY 40744

CHANGE ORDER:

1 ( Final)

1. Necessity for change: to reflect the actual installed amounts as well as the underruns and overruns from the existing bid per the attached.

2. Is proposed change an alternate bid? \_\_\_ Yes  No

3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary

6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No

If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

*Panda Gorton*

Mayor

*12/10/2024*  
Date



DelMae LLC  
204 Jackson Fariston Road  
London, Kentucky 40744

Phone: 606-682-2916

October 1, 2024

Lexington Fayette Urban County Government  
200 E Main Street  
Lexington, Kentucky 40507  
Attn: Phoebe Belew

Re: Pebble Creek Bank Stabilization  
Completion Certification

Please prepare a contract modification for the increasing the length of the Pebble Creek Bank Stabilization by approximately 55 feet to the west and 85 feet to the east.

The additional length of the bank stabilization will result in an increase of base bid quantities for the following line items:

Line Item	Description	QTY Base Bid	QTY after Modification	Unit	Unit Price	Base Bid Total	Modification Total
8	Embankment	50	55	CY	\$ 160.00	\$ 8,000.00	\$ 8,800.00
9	TRM Lining	350	723	SY	\$ 100.00	\$ 35,000.00	\$ 72,300.00
10	Class II Channel Lining	30	42	TN	\$ 250.00	\$ 7,500.00	\$ 10,500.00
11	Seeding and Protection	1,200	0	SY	\$ 4.00	\$ 4,800.00	\$ 0.00
12	Sod	0	675	SY	\$ 6.75	\$ 0.00	\$ 4,556.25
	<b>TOTAL</b>					<b>\$ 55,300.00</b>	<b>\$ 96,156.25</b>

The adjustments to these line items will increase the total contract amount by \$ 40,856.25, modifying the total contract from \$ 83,300.00 to \$ 124,156.25.

If you need any additional information please advise.

Thanks,

DELMAE LLC

*Samantha Woods*

Owner

