

CONTRACT HISTORY FORM

CM #1

Project Name OnBase Scanning and Archiving

Contractor: Konica Minolta Business Solutions USA Inc

Contract Number and Date: 118-2020 March 5, 2020

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount: \$ 55,225.00

Next Lowest Bid Amount:
N/A

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 55,225.00

D. Amended Contract Amount: \$ 55,225.00

E. Cumulative Amount of All Previous Change Orders: \$ 18,246.00 33.0%
(Line E / Line D)

F. Amount of This Change Order: \$ 0.00 0.0%
(Line F / Line D)

G. Total Contract Amount: \$ 73,471.00

SIGNATURES

Project Manager:



Date: 9/15/20

Reviewed by:





Date: 09/16/20

Division Director:



Date: 9/16/20

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3		Date:	September 14, 2020	
		Project:	OnBase Scanning and Archiving	
		Location:	N/A	
		Contract No.	118-2020	
		Original Contract Amt.	\$55,225.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$55,225.00	
		Contract Mod No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$18,246.00	
	Net Amount of this Change Order	\$18,246.00		
	New Contract Amount Including this Change Order	\$73,471.00		
	Percent Change - This Change Order			33.04%
	Percent Change - All Change Orders			33.04%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by  (Proj. Engr.) Date 9/15/20				
Accepted by  (Contractor) Date 9/22/2020				
Approved by  (Director) Date 9/28/20				
Approved by  (Commissioner) Date 10/5/2020				
Approved by _____ (Mayor or CAO) Date _____				

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

Page 2 of 3

DATE:	August 18, 2022
-------	-----------------

Contract Mod #:

CONTRACT #: 118-2020

Project: OnBase Scanning and Archiving

You are hereby requested to comply with the following changes from the contract plans and specifications;

[illegible]

JUSTIFICATION FOR CHANGEPROJECT: **OnBase Scanning and Archiving**CONTRACT NO.: **118-2020**CONTRACT MOD: **1**

1. Necessity for change: **Expand scope**
2. Is proposed change an alternate bid? ___Yes **X**No
3. Will proposed change alter the physical size of the project? ___Yes **X**No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes **X**Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes **X**No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date