



Hazen and Sawyer
230 Lexington Green Circle, Suite 520
Lexington, KY • 859-219-1126

November 10, 2020

Ms. Tiffany Rank, PE
Municipal Engineer Senior
Lexington-Fayette Urban County Government – Division of Water Quality
301 Lisle Industrial Ave.
Lexington, KY 40511

Re: WH WWTP Final Clarifiers No. 7 & No. 8 Structural Repairs - Bid #130-2018 - CO #02

Ms. Rank:

The Lexington-Fayette Urban County Government – Division of Water Quality (DWQ) West Hickman Wastewater Treatment Plant (WH WWTP) Final Clarifiers No. 7 & No. 8 Structural Repairs project included the removal, repair, rehabilitation, reinstallation of the existing final clarifier mechanisms and bridges in Final Clarifiers No. 7 & No. 8, and all associated piping, painting and electrical appurtenances included and shown on the Contract Documents.

The submitted Hazen construction administration and Judy construction contracts were low priced based on 6 month (part time CA) and 12-month timeframes, respectively with construction ultimately lasting 18 months. Also identified in the price-based proposal was a select number of Change Orders and shop drawings assumed to be reviewed as part of the project scope. These amounts were exceeded on the project and Hazen requests additional, equivalent per unit compensation for these items as listed in the proposal. The agreed upon CO #02 amount is \$7,100.00.

Overall, the project was successful and DWQ again has eight functioning final clarifiers at the WH WWTP. We look forward to working with you on the next project.

If you have any questions or comments, please do not hesitate to contact me.

Very truly yours,

Kurt A. Zehnder, PE
Associate