



**TO: LINDA GORTON, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: APRIL 12, 2021

**SUBJECT: Change Order No. 3 Fourth Street Corridor Enhancement and Legacy Trail
Phase 3 Projects**

Request:

Council authorization for the Mayor to sign Change Order No. 3 with Pace Contracting for the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects extending the contract term 123 calendar days from December 27, 2020 to August 31, 2021.

Why are you requesting?

On December 7, 2019 (Resolution No. 696-2019), Council approved the award of contract to Pace Contracting in the amount of \$3,900,727 for construction of the Fourth Street Corridor Enhancement and Legacy Trail Phase 3 Projects (Bid #77-2019). On November 12, 2020 (Resolution No. 50-2020), Council approved Change Order No. 1 to increase the contract by \$12,570 from \$3,900,727 to a new total of \$3,913,297, because the contractor performed work beyond the original scope of services and revised some of the materials used. On December 3, 2020 (Resolution No. 617-2020), Council approved Change Order No. 2 to extend contract term to April 30, 2021.

The Division of Engineering requests this action in order to extend the contract to allow adequate time to develop, purchase and install the interpretive signage.

What is the cost in this budget year and future budget years? There is no cost in FY21. No anticipated cost in future budget periods.

Are the funds budgeted? N/A

File Number: 0390-21

Director/Commissioner: Burton/Albright

