Exhibit D: Project Schedule

Splash! Charles Young Park Project



Updated 8/12/2021	Me	eting: ♦	Con	nmunity:		Deliv	Deliverable:		Client Re	view	-				·			,									
	September	October		November		nber	January		March		April		/	June		July		August		September		October		November			
Weeks	1 2	2 3 4 5	6 7	8 9 10	0 11 12	13 14 1	5 16 17	18 19	9 20 21	22 23 2	24 25 2	6 27 28 2	29 30 3	31 32 33	34 35	36 37	38 39	40 41	42 43	44 4	5 46	47 48	49 50	51 52	. 53 54	55 56	57 5
Schematic Design						\rightarrow					\perp											\perp					
Project Kick-off																					\perp		'			!	\sqcup
Client Coordination - 15 min weekly calls		♦ ♦ ♦	• •	•																	\perp		'			!	
Existing Conditions (base map)																							<u></u> '				
Community Engagement		•																					'		\perp		
Stakeholder Coordination - vision meeting, concept review meeting	•	•																					<u>'</u>				
90% Schematic Deliverable																							<u> </u>				
Client Review Period - 5 work days																											
Final Schematic Plans for Contractor Selection - 5 days after feedback received																											
Contractor Selection and Bidding																											
Design Development																											\Box
Client Coordination - 15 minute weekly calls					• •	• •																					
Community Engagement																											
Stakeholder Meeting						•																					
Technical Agency Coordination - as needed periodic 30 min phone calls to agencies																											
Design Development Deliverable (50% CDs)																											
Client Review Period - 5 work days																											
Construction Documentation																											
Client Coordination - 15 minute weekly calls							*		*																		
Community Engagement							•																				
Stakeholder Meeting																											
Technical Agency Coordination - as needed periodic 30 min calls to agencies																											
Construction Drawings and Specifications Deliverable 90%																											
Cient Review Period - 5 work days																											
Final Deliverable - 5 days after feedback delivered																											
Construction Contract Administration																											
Pre-Construction Meeting																											
Progress Meetings																			\neg								
Routine review and approvlas																											
																									++		\Box
		+ + + +							+			+ + +									++	\rightarrow	 '	+	+	+	\vdash