



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0288-20      **Version:** 1      **Name:** Change Order No. 1 (Final) with SAK Construction, LLC for the Large Diameter Cure-in-Place Pipe and Manhole Rehabilitation Project

**Type:** Resolution      **Status:** Approved

**File created:** 2/24/2020      **In control:** Urban County Council

**On agenda:** 3/19/2020      **Final action:** 3/17/2020

**Enactment date:** 3/17/2020      **Enactment #:** R-156-2020

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with SAK Construction, LLC, for the Large Diameter Cure-In-Place Pipe and Manhole Rehabilitation Project, decreasing the Contract price by the sum of \$92,665 from \$1,376,825 to \$1,284,160. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Large Diameter CIPP Map, 4. 00680465.pdf, 5. Resolution #156-2020, 6. Contract #055-2019

Date	Ver.	Action By	Action	Result
3/17/2020	1	Urban County Council	Approved	Pass
3/5/2020	1	Urban County Council	Received First Reading	
3/3/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with SAK Construction, LLC, for the Large Diameter Cure-In-Place Pipe and Manhole Rehabilitation Project, decreasing the Contract price by the sum of \$92,665 from \$1,376,825 to \$1,284,160. [Div. of Water Quality, Martin]

Authorization to execute a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with SAK Construction, LLC, for the Large Diameter Cure-in-Place Pipe and Manhole Rehabilitation Project, decreasing the Contract price by the sum of \$92,665.00, from \$1,376,825.00 to \$1,284,160.00. (L0288-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** {Yes, Completed by [Michael Cravens, 2/24/20]}

**Risk Management:** {No}

Fully Budgeted [select]: N/A

Account Number:

This Fiscal Year Impact:   -\$92,665

Annual Impact:         \$

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with SAK Construction, LLC, for the Large Diameter Cure-in-Place Pipe and Manhole Rehabilitation Project, decreasing the Contract price by the sum of \$92,665.00, from \$1,376,825.00 to \$1,284,160.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

288-20\_MSC\_X:\CASES\WATER-AIR\20-LE0002\LEG\00680465.DOCX