



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0479-21 **Version:** 1 **Name:** Change Order No. 3 (Final) ATS Construction EA3 Trunk Sewer Project

Type: Resolution **Status:** Approved

File created: 5/4/2021 **In control:** Urban County Council

On agenda: 6/10/2021 **Final action:** 6/10/2021

Enactment date: 6/10/2021 **Enactment #:** R-303-2021

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$240,779.59, from \$4,476,870.65 to \$4,717,650.24. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. EA 3 Trunk CO 3 Map, 4. 00726923.pdf, 5. R-303-20201, 6. Contract #227-2017

Date	Ver.	Action By	Action	Result
6/10/2021	1	Urban County Council	Approved	Pass
5/27/2021	1	Urban County Council	Received First Reading	
5/18/2021	1	Urban County Council Work Session		

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 (Final) to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$240,779.59, from \$4,476,870.65 to \$4,717,650.24. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 3 (Final) to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$240,779.59, from \$4,476,870.65 to \$4,717,650.24. Funds are Budgeted. (L0479-21) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 05/04/21]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$240,779.59

Annual Impact: \$

Project: EA3TRK_2016

Activity: CONSENT_DE

Budget Reference: 2016

Current Balance: \$397,583.82

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 3 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$240,779.59, from \$4,476,870.65 to \$4,717,650.24.

Section 2 - That an amount, not to exceed the sum of \$240,779.59, be and hereby is approved for payment to L-M Asphalt Partners Ltd. d/b/a ATS Construction, from account #4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

479-21:MSC:X:\Cases\WATER-AIR\21-LE0001\LEG\00726923.DOCX

